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ESTIMATE RUN 09/27/2007

ESTIMATE SUMMARY 06:50:13

CONTID: C15834         ESTIMATE NO: 0003 FINL 2005

PCN: 15834-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

07 CHIPS - SH 71 NEBRASKA - S PERCENT TIME:

PROJECT NO: STA0712-015                   

07 CHIPS - SH 71 NEBRASKA - S

NAME OF ROAD: 071F

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

INTERMOUNTAIN SLURRY SEAL, INC. PAY PERIOD ENDING 09/27/2007 DATE TIME STARTED 07/24/2007

585 WEST BEACH ST. DATE LET 05/10/2007 DATE WORK BEGAN

 DATE AWARDED 05/15/2007 DATE TIME STOPPED 07/31/2007

 DATE CONTRACT EXECUTED 06/04/2007 DATE ACCEPTED 07/31/2007

WATSONVILLE CA 95076     831/724-1011 DATE NOTICE TO PROCEED 07/24/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 740,468.24 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 802,999.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 12,044.99

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

54.17

TIME ALLOW:

ORIG TIME ALLOW:

12 WORK DAYS

WORK DAYS12

100.00%

0.00

0.00

0.00

12,044.99

$

$

$

$

740,468.24

0.00

740,468.24

0.00

740,468.24

0.00

0.00

740,468.24

0.00

AMOUNT DUE 740,468.24 12,044.99

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 12,044.99

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

6.5
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PCN: 15834-BID    ESTIMATE RUN 09/27/2007

PROJECT: STA0712-015                   ESTIMATE NO: 0003 06:50:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 COVER COAT MATERIAL (TYPE I) SPECIAL 310,300.000 310,300.000

SY  0.000 0.00

1.50000 310,300.000 465,450.00

409-02030  
 

0006 ADDED ITEM (DOLLAR)/ PRICE RED COV COAT MAT TI SP CMO 
2

-29,435.460 -29,435.460

DOL 0.000 0.00

1.00000 -29,435.460 -29,435.46

900-00006  
 

0010 EMULSIFIED ASPHALT (RAPID-SETTING)(POLYMERIZED) 570.080 570.080

TON 0.000 0.00

215.00000 570.080 122,567.20

411-10258  
 

0015 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

56,769.00000 1.000 56,769.00

626-00000  
 

0020 *PAVEMENT MARKING PAINT 959.000 959.000

GAL 0.000 0.00

30.00000 959.000 28,770.00

627-00001  
 

0025 *EPOXY PAVEMENT MARKING 994.000 994.000

GAL 0.000 0.00

70.00000 994.000 69,580.00

627-00005  
 

0030 *FLAGGING 339.500 339.500

HOUR 0.000 0.00

25.00000 339.500 8,487.50

630-00000  
 

0035 *PILOT CAR OPERATION 76.500 76.500

HOUR 0.000 0.00

50.00000 76.500 3,825.00

630-00001  
 

0040 *TRAFFIC CONTROL INSPECTION 1.000 1.000

DAY 0.000 0.00

50.00000 1.000 50.00

630-00007  
 

0045 *TRAFFIC CONTROL MANAGEMENT 7.000 7.000

DAY 0.000 0.00

100.00000 7.000 700.00

630-00012  
 

0050 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 8.000 8.000

EACH 0.000 0.00

75.00000 8.000 600.00

630-80341  
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PCN: 15834-BID    ESTIMATE RUN 09/27/2007

PROJECT: STA0712-015                   ESTIMATE NO: 0003 06:50:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 67.000 67.000

EACH 0.000 0.00

75.00000 67.000 5,025.00

630-80342  
 

0060 *PORTABLE MESSAGE SIGN PANEL 2.000 2.000

EACH 0.000 0.00

2,500.00000 2.000 5,000.00

630-80355  
 

0065 *TRAFFIC CONE 330.000 330.000

EACH 0.000 0.00

1.00000 330.000 330.00

630-80380  
 

0070 *MOBILE PAVEMENT MARKING ZONE 1.000 1.000

L S 0.000 0.00

2,500.00000 1.000 2,500.00

630-80510  
 

0075 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0080 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0085 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

CAT 0200 $0.00 740,218.24CURRENT AMT 740,218.24 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0090 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

250.00000 1.000 250.00

620-00020  
 

CAT 0400 $0.00 250.00CURRENT AMT 250.00 $$

PROJECT TOTAL 0.00 $ 740,468.24CURRENT AMT 740,468.24 $$


